

IFON IMPROVEMENT FORUM
Executive Council
Plan of Actions - aligned with IIF Objectives

Category	Actions/Objectives	Action owner	Due by	Status	Timeline
IIF Admin	1 CAC Registration enquiries, name searches etc	Legal Adviser – Barr. Abadariki	End of April	In progress	Immediate
	2 Dialogue with CP/AIG – lobby for Area Command status for Ifon Police station	President – Gen. Badewole	ASAP	In progress	
	3 Design of Seal, Logo/website/letterhead	Vice President – Mrs Akinmusire	Dependent on No 1		
	4 Draft Action Plan	President/GenSec/Asst GenSec	End of April	Completed	
	5 Set up of Standing Committee	IIF Exco	End of April	In progress	
Security	6 Completion of Ifon Police Station Rehab	The Committee in charge	Mid April	Completed	
	7 Return of Police Divisional HQ to Ifon	IIF Exco	End of April	In progress	
	8 Launch of EVG	EVG Implementation Team	Dependent on No 7	Dependent on No 7	
	9 Renovate the Magistrates Court	To be allocated across the Ad-hoc Standing Committees			
	10 Rent a property for the Magistrate				
	11 Return of Judiciary				
Community	12 Erect Monument at site of Olufon killing	IIF Exco	End of June		
	13 Lobby for a timely Installation of Olufon	IIF Exco	ASAP		
	14 Free Medical services for the elderly in the community	To be allocated across the Ad-hoc Standing Committees			
	15 Renovation and upgrading of the Town Hall				
16 Youth Mindset Re-orientation - Mentoring	IIF Exco	Ongoing			
	17 Improvement of water (pipe borne) in the community				Medium term
	18 Resolution of electricity problem in the town				
	19 Beautification of strategic places in the community				
	20 Upgrade of the Police station to Area Command				
	21 Renovation of Police Barracks to accommodate police personnel				
	22 Staffing and equipment of Oba Israel Adegoke Adeusi Children Hospital				
	23 Establishment of a tertiary institution				
	24				
	25				
	26				
	27 Look for investors for Ceramic Industry				Long Term
	28 Establish a Tertiary Institution				
	29 Construction of a Modern Library				
	30 Conversion of the Skills Acquisition Centre to a Technical College				
	31				
	32				
	33				
	34				
	35				
	36				
	37				